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METRO/SOUNDS/STRUEVER BALLPARK PROJECT
Chronology of Events Following Council Action

1. Within 30 days of Council action or execution of MOU by Development Entity, whichever shall
last occur:
a. Metro delivers Survey [§ 3d}
b. Developer delivers Title Commitment [§§ 3g, 6M, Tg)
2. Prior to Closing
Developer confirms acceptable zoning {§§ 3f, 4a)
Property is subdivided into Bailpark Site and Mixed Use Site {Recital G, §§ 3e, 4a)
Railroad property is acquired [3h}
Eavironmental remediation is completed [Recital E, § 3a)
Police Precinct is relocated and site cleared [Recital E, § 3¢]
Developer presents Master Plan and Master Plan is approved by Governmental Parties
[Recital T, §§ 3q, 7i]
Nashville Sounds identify Professional Advisors and Consultants and Governmenial
Parties approve {Recital T]
h. Nashville Sounds present construction plans and specifications, detailed Ballpark
Construction Budget, and Ballpark construction schedule for approval by Governmental
Parties [Recital T, §§ 6h, 6i]
i,  Nashville Sounds present evidence of financing commitments for Ballpark Construction,
with a financial model containing sources and uses of funds [Recital T]
j-  MDHA designates additional property to support TIF [§ 4i}
3. Simultancous Closing
a. Transfer of Meiro Land to IDB, subject to retained ingress and egress easement to Shelby
Street Pedestrian Bridge [Recital E, § 3h]
b. TIF Closing [Recital K, §§ 4e, 7¢, 7d]
¢. Sale of Metro Land by IDB to MDHA [Recital J, §§ 4b, 5a)
d. Coantribution of Metro Land sales proceeds to Ballpark Construction Account [Recital D,
§8§ 5a, Sc, 6d]
Lease of Ballpark Site from MDHA to IDB [Recital X, §§ 3i, 4g, 5¢c]
Lease of Balipark Site from IDB to Nashville Sounds [Recital M, §§ 3, 5¢, 6a)
Sale of Mixed Use Site by MDHA to Mixed Use Developer [Recital Q, §§ 44, 7a, 7b}
Contribution of Mixed Use sales proceeds to Ballpark Consiruction Account [Recital Q,
§41]
i.  Closing of Ballpark Construction Financing [Recital S, §§ 5b, Ge, 6f]
j. Release of Greer Lease obligations [§ 3n]
4.  Within 30 days of Closing,
a. Metro delivers Metro Land in Construction Ready Condition [§ 3¢]
b. Ballpark Construction commences, subject to [Recital NJ]
i. Construction Period Insurance obtained and delivered
ii. Construction Bonds obtained and delivered
iii. Approval of Baseball Leagues as required
5. Construction of Ballpark completed within Ballpark Construction Budget and on or before
scheduled completion date {§§ 6i, 60]
6. Mixed Use Developer completes Mixed Use portion of the Project within 2 months of Ballpark
completion, [§ 7k)
7. Metro makes annual contribution to repair and maintenance of Ballpark [§ 3kj
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